



**ENTECH**  
 ENGINEERING, INC.  
 505 Elkton Drive  
 Colorado Springs, CO 80907  
 (719) 531-5599 • (719) 531-5238 (fax)

Client:	FLRD #6
Project:	Forest Lakes Residential Development, Filing 6
Entech Job #	201326

**CONCRETE TEST**

J. Brunk			Test #: 9		
Date:	# of Specimens	Specified Strength (psi)	Time of Test	Hours Field Cured	Lab Receive Date:
11/10/2021	4	4000	11:15 AM	24	11/11/2021
<b>Specimen Type</b>		<b>Test Type</b>		<b>Type of Cure</b>	
Cylinders 4x8		Field		Lab	
Contractor:		Supplier:		Mix Design Number	
Orozco Landscaping		Martin Marietta		CS4304	
Truck Number		Ticket Number		Batch Time:	
2217		67097844		10:09 AM	

Location:  
 Forebay Base in the detention pond East of Lot #52 on Timber Trek; Northeast corner of the pond; GPS coordinates: (39.061042° N, 104.904722° W)

Slump (in.):	Air (%):	Unit Weight (PCF):	Concrete Temp (°F)	Air Temp (°F)
3.0	5.0	141.6	75	54

7-Day Strength	28-Day Strength	-Day Strength	56-Day Strength	-Day Strength
4760	5610			
	5530			
	5290			
Average:	Average:	Average:	Average:	Average:
4760	5480			
Break Date:	Break Date:	Break Date:	Break Date:	Break Date:
11/17/2021	12/8/2021			

Remarks:  
 28 Day Results

Specifications:	Break Sequence:
4000 PSI, 4" Max Slump, 5-8% Air	1 @ 7, 3 @ 28

Summary Comments:  
 Orozco Landscaping, Martin Marietta

Reviewed By:

