

December 3, 2020

Jordan Musso
c/o The MH Companies
1044 Speer Blvd.
Denver, CO 80204

RE: Valmont Order 488028 / C&D Electric PO 12485

Jordan,

The above referenced order was released for production to Valmont with an estimated lead-time of 12-14 weeks. This order is currently scheduled with an estimated ship date of 2/12/2021 which is at the front end of the estimated lead-time.

We have reached out to our production group and there are no open manufacturing slots that would allow this order to be pulled up sooner than the current 2/12/2021 estimated date.

Thank you,

Bill Clark | Regional Sales Manager - Lighting & Transportation Products
Valmont Industries, Inc. | PO Box 358 | 28800 Ida Street | Valley, NE 68064 USA