

## Darren Adame

---

**From:** James Adams <jadams@forsgren.com>  
**Sent:** Thursday, July 3, 2025 2:56 PM  
**To:** D Blankenship; Jeff Hodge ; Jenny Bishop; Jessie Shaffer - Woodmoor Water and Sanitation District No. 1 (JessieS@Woodmoorwater.com); Jim Mcgrady ; Nick Harris; Roy Heald; Tom Tharnish - Town of Monument (ttharnish@tomgov.org); Cydney Saelens (cydneys@woodmoorwater.com); anicholsduffy@aol.com; Darren Adame; Jason Messamer; Taylor Murphy  
**Cc:** Will Koger; Claire Van Kampen; Todd Street - W. W. Wheeler & Associates, Inc. (todd.street@wwwwheeler.com); Christine B. Mugele, P.E.; Kyleen; Stephen Goodwin  
**Subject:** EPC Regional Indirect Potable Reuse Project (weekly update)

All:

Below is a status update for the IPR project. Please don't hesitate to reach out if you have any questions about project status or progress.

- **Ongoing tasks:**
  - Design basis development
  - Storage review & analysis
  - Chilcott ditch hydraulic evaluation
- **Upcoming meetings & milestones:**
  - Draft Basis of Design review meeting (late July). Meeting times and poll to record your preference has been sent, please check your email.
- **Other items:**
  - The Chilcott ditch topographic survey is scheduled to start July 7. Estimated 2 weeks for delivery of data after start date.

Thanks,

**James Adams, P.E.**  
**Senior Engineer/Project Manager**  
56 Inverness Drive East, Ste 112  
Englewood, CO 80112  
720.214.5884 / 303.868.0727 Cell  
720.214.5885 Fax

**FORSGREN**  
*Associates Inc.*