

PROJECT INFORMATION

Project Name: CIMARRON HILLS SOUTHEAST MIXED USE FILING NO. 1

Date: 05/15/2026

PCD File No. SF2420

Description	Quantity	Units	Unit Cost	=	\$	Total	(with Pre-Plat Construction)		
							% Complete	Remaining	
						-	\$	-	*

PROJECT INFORMATION

Project Name: CIMARRON HILLS SOUTHEAST MIXED USE FILING NO. 1

Date: 05/15/2026

PCD File No. SF2420

Description	Quantity	Units	Unit Cost	=	\$	Total	(with Pre-Plat Construction)		
							% Complete	Remaining	
				=	\$	-		\$ -	
				=	\$	-		\$ -	
<i>[insert items not listed but part of construction plans]</i>				=	\$	-		\$ -	
STORM DRAIN IMPROVEMENTS									
Concrete Box Culvert (M Standard), Size (W x H)		LF		=	\$	-		\$ -	
18" Reinforced Concrete Pipe	57.	LF	\$ 88.00	=	\$	5,016.00		\$ 5,016.00	
24" Reinforced Concrete Pipe	58.	LF	\$ 105.00	=	\$	6,090.00		\$ 6,090.00	
30" Reinforced Concrete Pipe	48.	LF	\$ 132.00	=	\$	6,336.00		\$ 6,336.00	
36" Reinforced Concrete Pipe	532.	LF	\$ 162.00	=	\$	86,184.00		\$ 86,184.00	
42" Reinforced Concrete Pipe	634.	LF	\$ 216.00	=	\$	136,944.00		\$ 136,944.00	
48" Reinforced Concrete Pipe		LF	\$ 263.00	=	\$	-		\$ -	
54" Reinforced Concrete Pipe		LF	\$ 344.00	=	\$	-		\$ -	
60" Reinforced Concrete Pipe		LF	\$ 402.00	=	\$	-		\$ -	
66" Reinforced Concrete Pipe		LF	\$ 465.00	=	\$	-		\$ -	
72" Reinforced Concrete Pipe		LF	\$ 532.00	=	\$	-		\$ -	
18" Corrugated Steel Pipe		LF	\$ 113.00	=	\$	-		\$ -	
24" Corrugated Steel Pipe		LF	\$ 130.00	=	\$	-		\$ -	
30" Corrugated Steel Pipe		LF	\$ 166.00	=	\$	-		\$ -	
36" Corrugated Steel Pipe		LF	\$ 198.00	=	\$	-		\$ -	
42" Corrugated Steel Pipe		LF	\$ 228.00	=	\$	-		\$ -	
48" Corrugated Steel Pipe		LF	\$ 240.00	=	\$	-		\$ -	
54" Corrugated Steel Pipe		LF	\$ 352.00	=	\$	-		\$ -	
60" Corrugated Steel Pipe		LF	\$ 379.00	=	\$	-		\$ -	
66" Corrugated Steel Pipe		LF	\$ 459.00	=	\$	-		\$ -	
72" Corrugated Steel Pipe		LF	\$ 540.00	=	\$	-		\$ -	
78" Corrugated Steel Pipe		LF	\$ 621.00	=	\$	-		\$ -	
84" Corrugated Steel Pipe		LF	\$ 743.00	=	\$	-		\$ -	
Flared End Section (FES) RCP Size = 30 <i>(unit cost = 6x pipe unit cost)</i>	1.	EA	\$ 792.00	=	\$	792.00		\$ 792.00	
Flared End Section (FES) CSP Size = <i>(unit cost = 6x pipe unit cost)</i>		EA		=	\$	-		\$ -	
				=	\$	-		\$ -	
<i>[insert items not listed but part of construction plans]</i>				=	\$	-		\$ -	
End Treatment- Headwall		EA		=	\$	-		\$ -	
End Treatment- Wingwall		EA		=	\$	-		\$ -	
End Treatment - Cutoff Wall		EA		=	\$	-		\$ -	
Curb Inlet (Type R) L=5', Depth < 5'	4.	EA	\$ 7,753.00	=	\$	31,012.00		\$ 31,012.00	
Curb Inlet (Type R) L=5', 5' ≤ Depth < 10'		EA	\$ 10,800.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=5', 10' ≤ Depth < 15'		EA	\$ 11,673.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=10', Depth < 5'		EA	\$ 10,669.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=10', 5' ≤ Depth < 10'		EA	\$ 10,997.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=10', 10' ≤ Depth < 15'		EA	\$ 13,765.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=15', Depth < 5'		EA	\$ 13,875.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=15', 5' ≤ Depth < 10'		EA	\$ 14,873.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=15', 10' ≤ Depth < 15'		EA	\$ 16,265.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=20', Depth < 5'		EA	\$ 14,787.00	=	\$	-		\$ -	
Curb Inlet (Type R) L=20', 5' ≤ Depth < 10'		EA	\$ 16,320.00	=	\$	-		\$ -	
Grated Inlet (Type C), Depth < 5'	1.	EA	\$ 6,490.00	=	\$	6,490.00		\$ 6,490.00	
Grated Inlet (Type D), Depth < 5'		EA	\$ 8,017.00	=	\$	-		\$ -	
Storm Sewer Manhole, Box Base	6.	EA	\$ 16,265.00	=	\$	97,590.00		\$ 97,590.00	
Storm Sewer Manhole, Slab Base		EA	\$ 8,946.00	=	\$	-		\$ -	
Geotextile (Erosion Control)		SY	\$ 11.50	=	\$	-		\$ -	
Rip Rap, d50 size from 6" to 24"	121.5	Tons	\$ 112.00	=	\$	13,608.00		\$ 13,608.00	
Rip Rap, Grouted		Tons	\$ 133.00	=	\$	-		\$ -	
Drainage Channel Construction, Size (W x H)		LF		=	\$	-		\$ -	
Drainage Channel Lining, Concrete		CY	\$ 797.00	=	\$	-		\$ -	
Drainage Channel Lining, Rip Rap		CY	\$ 156.00	=	\$	-		\$ -	
Drainage Channel Lining, Grass		AC	\$ 2,054.00	=	\$	-		\$ -	
Drainage Channel Lining, Other Stabilization				=	\$	-		\$ -	
				=	\$	-		\$ -	
				=	\$	-		\$ -	
<i>[insert items not listed but part of construction plans]</i>				=	\$	-		\$ -	
				Section 2 Subtotal	=	\$ 1,031,895.00		\$ 1,031,895.00	

* - Subject to defect warranty financial assurance. A minimum of 20% shall be retained until final acceptance (MAXIMUM OF 80% COMPLETE ALLOWED)

PROJECT INFORMATION		
Project Name: CIMARRON HILLS SOUTHEAST MIXED USE FILING NO. 1	Date: 05/15/2026	PCD File No. SF2420

Description	Quantity	Units	Unit Cost	Total	(with Pre-Plat Construction)	
					% Complete	Remaining
SECTION 3 - COMMON DEVELOPMENT IMPROVEMENTS (Private or District and NOT Maintained by EPC)**						
ROADWAY IMPROVEMENTS						
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
STORM DRAIN IMPROVEMENTS (Exception: Permanent Pond/BMP shall be itemized under Section 1)						
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
				=	\$	-
WATER SYSTEM IMPROVEMENTS						
Water Main Pipe (PVC), Size 8"	140.	LF	\$ 90.00	=	\$	12,600.00
Water Main Pipe (PVC), Size 12"	2,625	LF	\$ 100.00	=	\$	262,500.00
Water Main Pipe (Ductile Iron), Size 8"		LF	\$ 105.00	=	\$	-
Gate Valves, 12"	14.	EA	\$ 2,599.00	=	\$	36,386.00
Fire Hydrant Assembly, w/ all valves		EA	\$ 9,228.00	=	\$	-
Water Service Line Installation, inc. tap and valves		EA	\$ 1,852.00	=	\$	-
Fire Cistern Installation, complete		EA		=	\$	-
				=	\$	-
<i>[insert items not listed but part of construction plans]</i>				=	\$	-
SANITARY SEWER IMPROVEMENTS						
Sewer Main Pipe (PVC), Size 8"	553.	LF	\$ 90.00	=	\$	49,770.00
Sanitary Sewer Manhole, Depth < 15 feet	3.	EA	\$ 6,136.00	=	\$	18,408.00
Sanitary Service Line Installation, complete		EA	\$ 1,962.00	=	\$	-
Sanitary Sewer Lift Station, complete		EA		=	\$	-
				=	\$	-
<i>[insert items not listed but part of construction plans]</i>				=	\$	-
LANDSCAPING IMPROVEMENTS (For subdivision specific condition of approval, or PUD)						
		EA		=	\$	-
		EA		=	\$	-
		EA		=	\$	-
		EA		=	\$	-
		EA		=	\$	-
Section 3 Subtotal				=	\$	379,664.00
						\$ 379,664.00

** - Section 3 is not subject to defect warranty requirements

PROJECT INFORMATION

Project Name:CIMARRON HILLS SOUTHEAST MIXED USE FILING NO. 1

Date: 05/15/2026

PCD File No. SF2420

Description	Quantity	Units	Unit Cost	Total	(with Pre-Plat Construction)	
					% Complete	Remaining
AS-BUILT PLANS (Public Improvements inc. Permanent WQCV BMPs)			\$ 7,500.00	= \$ 7,500.00		\$ 7,500.00
POND/BMP CERTIFICATION (inc. elevations and volume calculations)		LS	\$ 2,500.00	= \$ 2,500.00		\$ 2,500.00
Total Construction Financial Assurance						\$ 1,845,038.80
(Sum of all section subtotals plus as-builts and pond/BMP certification)						
Total Remaining Construction Financial Assurance (with Pre-Plat Construction)						\$ 1,845,038.80
(Sum of all section totals less credit for items complete plus as-builts and pond/BMP certification)						
Total Defect Warranty Financial Assurance						\$ 281,682.38
(20% of all items identified as (*). To be collateralized at time of preliminary acceptance)						

Approvals

I hereby certify that this is an accurate and complete estimate of costs for the work as shown on the Grading and Erosion Control Plan and Construction Drawings associated with the Project.

 Engineer (P.E. Seal Required)

 Approved by Owner / Applicant

 Date

 Approved by El Paso County Engineer / ECM Administrator

 Date