

El Paso County Planning & Community Development Dept. Attn: Kari Parsons 2880 International Circle Colorado Springs, CO 80910

RE: Extension of the Front Range Midway Solar Project 1041 Permit.

Dear Ms. Parsons,

I hope this letter finds you well. I am writing to formally request an extension of the El Paso County Colorado 1041 permit that was amended on January 26, 2021, for the Front Range Midway Solar Project (FRMW) located at Southwest of Fountain around 18475 La Questa Dr., Fountain, CO 80817.

Due to the ongoing COVID-19 pandemic and supply chain issues, the project has been restricted in the proceeding with certain development items and obtaining equipment in a timely manner. The project as continued development activities, but we have been unable to complete the work outlined in the permit as planned. The pandemic has created a number of challenges, including delayed responses from EPC contractors that have impacted the projects' ability to complete design of the project. Additionally, the supply chain disruptions have made it difficult to obtain the necessary materials and equipment needed to move the project into the next stage of development, which would allow us to submit our Site Development Plan for review by the county.

The project continues to be committed to completing the design of the project to submit a Site Development Plan and moving the project closer to construction, as soon as practical. However, FRMW would like to request that you consider granting an extension of the permit to June 26, 2024 so that we can address the delays caused by COVID 19 and the supply chain.

I would be grateful if you could consider my request for an extension, and I am willing to provide any additional information or documentation that may be required.

Thank you for your time and consideration. I look forward to hearing from you soon.

Sincerely,

Dave Iadarola

Dave Cadarole

Project Manager – Contract Candela Renewables

720.732.3154

iadarola@39northllc.com