check your math on this total amount.

It doesn't include the multiplication of KH Response:

Values and

2026 Financial Assurance Estimate Form the unit costs by the quantities. | get
. . h ltob 6.432 formula updated
(with pre-plat construction) the total to be $46,4 A
PROJECT INFORMATION

Project Name: Waterview East Commercial Filing No. 1 Date: 6/30/2026 PCD File No. SF269

Unit (with Pre-Plat Construction)
Description Quantity Units Cost Total % Complete Remaining
SECTION 1 - GRADING AND EROSION CONTROL (Construction and Permanent BMPs)

Earthwork *
less than 5,000; $8,000 min CY $ 7.50 E $ - $ - *
5,001-20,000; $30,000 min CY $ 6.50 ¥ $ - $ - *
20,001-50,000; $100,000 min CY $ 4.50 3 $ - $ - *
50,001-200,000; $175,000 min 56856. CcY $ 3.00 = $ 175,000.00 $ 175,000.00 |*
greater than 200,000; $500,000 min CcY $ 2.50 = $ - $ - *

Erosion Control Blanket SY $ 6.00 = $ - $ - *

Seeding (inc. noxious weed mgmnt.) & Mulching 6. AC $ 2,037.00 = $ 12,222.00 $ 12,222.00 [*

Permanent Pond/PCM (provide engineer's estimate) EA = $ - $ - *

Concrete Trickle Channel (6' wide) 268. LF $ 50.00 $ 13,400.00 $ 13,400.00 [*

Concrete Micropool 1. EA $ 5,000.00 $ 5,000.00 $ 5,000.00

Concrete Outlet Structure 1. EA $ 7,500.00 $ 7,500.00 $ 7,500.00 [*

Concrete Outfall Pipe (1-18 Inch) 23. LF $ 228.00 $ 5,244.00 $ 5,244.00 |*

Concrete Forebay 2. EA $ 5,000.00 $ 10,000.00 $ 10,000.00

Rip Rap Emergency Spillway (24" Riprap) 20. CcYy $ 116.00 $ 2,320.00 $ 2,320.00

Maintenance Road (6" Thick) 53. CcYy $ 56.00 $ 2,968.00 $ 2,968.00

Tota s : s :

[insert items not listed but part of construction plans] $ - $ -

Safety Fence 2920. LF $ 5.00 = $ 14,600.00 $ 14,600.00

Inlet Protection 4, EA $ 322.00 = $ 1,288.00 $ 1,288.00

Rock Check Dam 22. EA $ 908.00 = $ 19,976.00 $ 19,976.00

Concrete Washout Basin 1. EA $ 1,790.00 = $ 1,790.00 $ 1,790.00

Sediment Basin 2. EA $ 3,483.00 = $ 6,966.00 $ 6,966.00

Sediment Trap EA $ 877.00 = $ - $ -

Silt Fence 1811. LF $ 3.00 = $ 5,433.00 $ 5,433.00

Slope Drain LF $ 30.00 = $ - $ -

Straw Bale EA $ 56.00 = $ - $ -

Straw Wattle/Rock Sock 156. LF $ 11.00 = $ 1,716.00 $ 1,716.00

Surface Roughening AC $ 507.00 = $ - $ -

L, = $ 3,840.00 $ 3,840.00

Vehicle Tracking Control EA $ 3,840.00

= $ - $ -
= $ - $ -0
[insert items not listed but part of construction plans] = $ - $ - |
MAINTENANCE (35%b of Construction BMPs) = $ 14,353.15 $ 14,353.15 |*
* - Subject to defect warranty financial assurance. A minimum of 20% shall be Section 1 Subtotal = $ 303,616.15 $ 303,616.15 |*
SECTION 2 - PUBLIC IMPROVEMENTS * *
ROADWAY IMPROVEMENTS *

Construction Traffic Control 1. LS $ 7,000.00 = $ 7,000.00 $ 7,000.00 |*

Aggregate Base Course (135 Ibs/cf) Tons $ 42.00 $ - $ - *

Aggregate Base Course (135 Ibs/cf) 1533. CcY $ 81.00 $ 124,173.00 $ 124,173.00 |*

Asphalt Pavement (3" thick) $ $ - $ -

Asphalt Pavement (4" thick) 1760 $ $ 54,560.00 $ 54,560.00 |*

Asphalt Pavement (6" thick) $ $ - $ -

Asphalt Pavement (147 Ibs/cf) __"thick $ $ - $ I

Raised Median, Paved $ - $ -

Signs (regulatory/advisory/guide/street) 1. $ 293.00 $ 293.00 [*

Epoxy Pavement Marking 1319. $ 25,061.00 $ 25,061.00 [*

Thermoplastic Pavement Marking 131. $ $ 3,799.00 $ 3,799.00 |*

Barricade - Type 3 $ $ - $ -

Delineator - Type | $ $ - $ -

Curb and Gutter, Type A (6" Vertical) 852. $ $ 41,748.00 $ 41,748.00 [*

Curb and Gutter, Type B (Median) LF $ 50.00 $ - $ - *

Curb and Gutter, Type C  (Ramp) 26. LF $ 51.00 = $ 1,326.00 $ 1,326.00 |*

4" Sidewalk (common areas only) SY $ 69.00 = - $ - *

5" Sidewalk 4997. SY $ 85.00 424,745.00 $ 424,745.00 |*

6" Sidewalk SY $ 113.00 $ - $ - *

8" Sidewalk SY $ 141.00 $ - $ - *

Pedestrian Ramp 4 EA $ 1,961.00 $ 7,844.00 $ 7,844.00 |*

Cross Pan, local (8" thick, 6' wide to include return) LF $ 87.00 $ $ - *

Cross Pan, collector (9" thick, 8' wide to include return) 148. LF $ 131.00 $ $ 19,388.00 (*

Curb Opening with Drainage Chase EA $ 2,341.00 $ $ - *

Guardrail Type 3 (W-Beam) LF $ 87.00 $ $ -

Guardrail Type 7 (Concrete) LF $ 104.00 $ - $ - *

Guardrail End Anchorage EA $ 2,485.00 = $ - $ - *

Guardrail Impact Attenuator EA $ 22,568.00 = $ - $ - *

Is this the area of 5" KH Response: | am estimating approximately 450 CY of ABC and
sidewalk in square Quantities updated | 2,000 SY of Asphalt for the public improvements
feet? Please verify and g—"reﬁ'“rg‘f/;;‘g:]tfs'de portion (Legacy Hill Drive RTL and Frontside Drive
revise as necessary. (to be% esigned by Extension) based on the construction drawings

| Matrix) provided. Please verify and revise as necessary.

KH Response:



Laura Besler
Callout
Is this the area of 5" sidewalk in square feet? Please verify and revise as necessary.

Laura Besler
Callout
I am estimating approximately 450 CY of ABC and 2,000 SY of Asphalt for the public improvements portion (Legacy Hill Drive RTL and Frontside Drive Extension) based on the construction drawings provided. Please verify and revise as necessary.

Glenn Reese - EPC Stormwater
SW - Rectangle

Glenn Reese - EPC Stormwater
SW - Textbox with Arrow
check your math on this total amount. It doesn't include the multiplication of the unit costs by the quantities. I get the total to be $46,432

corbin.gomez
Text Box
KH Response:
Values and formula updated

corbin.gomez
Text Box
KH Response: 
Unit changed to SF

corbin.gomez
Text Box
KH Response: 
Quantities updated to exclude Frontside Dr. improvements (to be designed by Matrix)


PROJECT INFORMATION

Project Name: Waterview East Commercial Filing No. 1 Date: 6/30/2026 PCD File No. SF269
Unit (with Pre-Plat Construction)
Description Quantity Units Cost Total % Complete Remaining
Sound Barrier Fence (CMU block, 6' high) LF $ 113.00 = $ - $
Sound Barrier Fence (panels, 6' high) LF $ 115.00 = $ - $
Electrical Conduit, Size = LF $ 33.00 = $ - $
Traffic Signal, (provide engineer's estimate) EA $ - $
$ - $
$ - $
$ - $
[insert items not listed but part of construction plans] = $ - $
STORM DRAIN IMPROVEMENTS
Concrete Box Culvert (M Standard), Size ( W x H ) LF = $ - $
18" Reinforced Concrete Pipe LF $ 111.00 = $ - $
24" Reinforced Concrete Pipe LF $ 161.00 $ - $
30" Reinforced Concrete Pipe LF $ 167.00 $ - $
36" Reinforced Concrete Pipe LF $ 191.00 $ - $
42" Reinforced Concrete Pipe LF $  275.00 $ - $
48" Reinforced Concrete Pipe LF $  349.00 $ - $
54" Reinforced Concrete Pipe LF $  465.00 $ - $
60" Reinforced Concrete Pipe LF $  476.00 $ - $
66" Reinforced Concrete Pipe LF $  550.00 $ - $
72" Reinforced Concrete Pipe LF $  616.00 $ - $
18" Corrugated Steel Pipe LF $ 136.00 $ - $
24" Corrugated Steel Pipe LF $  229.00 $ - $
30" Corrugated Steel Pipe LF $  244.00 $ - $
36" Corrugated Steel Pipe LF $  244.00 $ - $
42" Corrugated Steel Pipe LF $  226.00 $ - $
48" Corrugated Steel Pipe LF $  465.00 $ - $
54" Corrugated Steel Pipe LF $  459.00 $ - $
60" Corrugated Steel Pipe LF $  501.00 $ - $
66" Corrugated Steel Pipe LF $  580.00 $ - $
72" Corrugated Steel Pipe LF $  654.00 $ - $
78" Corrugated Steel Pipe LF $  728.00 = $ - $
84" Corrugated Steel Pipe LF $  901.00 = $ - $
Flared End Section (FES) RCP  Size =
(unit cost = 6x pipe unit cost) EA = $ - $
Flared End Section (FES) CSP  Size =
(unit cost = 6x pipe unit cost) EA = $ - $
= $ - $
[insert items not listed but part of construction plans] = $ - $
End Treatment- Headwall EA = $ - $
End Treatment- Wingwall EA = $ - $
End Treatment - Cutoff Wall EA = $ - $
Curb Inlet (Type R) L=5', Depth < 5' EA $ 8,814.00 = $ - $
Curb Inlet (Type R) L=5', 5' < Depth < 10' EA $ 10,835.00 = $ - $
Curb Inlet (Type R) L=5', 10’ < Depth < 15' EA $ 12,206.00 = $ - $
Curb Inlet (Type R) L =10', Depth < 5' EA $ 11,438.00 = $ - $
Curb Inlet (Type R) L =10,  5'< Depth < 10’ EA $ 12,689.00 = $ - $
Curb Inlet (Type R) L =10', 10’ < Depth < 15' EA $ 16,174.00 = $ - $
Curb Inlet (Type R) L =15', Depth < 5' EA $ 14,452.00 = $ - $
Curb Inlet (Type R) L =15,  5'< Depth < 10’ EA $ 17,237.00 = $ - $
Curb Inlet (Type R) L =15', 10’ < Depth < 15' EA $ 21,610.00 = $ - $
Curb Inlet (Type R) L =20', Depth < 5' EA $ 16,499.00 = $ - $
Curb Inlet (Type R) L =20,  5'< Depth < 10' EA $ 20,012.00 = $ - $
Grated Inlet (Type C), Depth < 5' EA $ 8,156.00 = $ - $
Grated Inlet (Type D), Depth < 5' EA $ 11,435.00 = $ - $
Storm Sewer Manhole, Box Base EA $ 18,950.00 = $ - $
Storm Sewer Manhole, Slab Base EA $ 9,314.00 = $ - $
Geotextile (Erosion Control) SY $ 6.00 = $ - $
Rip Rap, d50 size from 6" to 24" Tons $ 102.00 = $ - $
Rip Rap, Grouted Tons $ 136.00 = $ - $
Drainage Channel Construction, Size ( W x H ) LF = $ - $
Drainage Channel Lining, Concrete cY $ 815.00 = $ - $
Drainage Channel Lining, Rip Rap cY $ 234.00 = $ - $
) - = $ - $
Drainage Channel Lining, Grass AC $ 2,100.00
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PROJECT INFORMATION

Project Name: Waterview East Commercial Filing No. 1 Date: 6/30/2026 PCD File No. SF269
Unit (with Pre-Plat Construction)
Description Quantity Units Cost Total % Complete Remaining
Permanent Drainage Channel Lining or Roadside Ditch TRM SY $ 13.00 = $ - $ -
= $ - $ -
$ - $ -
[insert = $ - $ -
~-suweef KH Response: be Section 2 Subtotal = $ 709,937.00 $ 709,937.00

OVEMENTS (Private or District and NOT Maintained by EPC)**

SECTI| Private drive improvements

ROADA added to spreadsheet

Include roadway improvements

being installed installed for
private drives in this section.

= $

Include 12" PVC

Water Main Pipe

KH Response:

12" PVC only
included within
Frontside Dr. to be
designed by Matrix

STORM DRAIN IMPROVEMENTS (Exception: Permanent Pond/BMP shAfl be itemized under Section 1) | KH Response:
q " = i i $ -
Include private storm drain 1188 LF | Hinework in model s :
i B confirms 1147 LF $ .
improvements being installed I _ s )
(excluding pond). Include gate valves - : -
KH Response' L. 1147. F $ 90.00 KH Response: 0 $ 103,230.00
Private storm drain Improvements LF $ 105.00 | Gate valves added $ -
added to spreadsheet EA | $ 2509.00 $ -
8 EA $ 9,228.00 = $ 27,684.00 $ 27,684.00
Water Service Line Installation, inc. tap and valves 2 EA $ 1,852.00 = $ 3,704.00 $ 3,704.00
Fire Cistern Installation, complete EA = $ - $ -
= $ - $ -
[insert items not listed but part of construction plans] = $ - $ -
SANITARY SEWER IMPROVEMENTS
Sewer Main Pipe (PVC), Size 8" 1606. LF $ 90.00 = $ 144,540.00 $ 144,540.00
Sanitary Sewer Manhole, Depth < 15 feet 8. EA $ 6,136.00 = $ 49,088.00 $ 49,088.00
Sanitary Service Line Installation, complete 2 EA $ 1,962.00 = $ 3,924.00 $ 3,924.00
Sanitary Sewer Lift Station, complete EA = $ - $ -
= $ - $ -
[insert items not listed but part of construction plans] = $ - $ -
LANDSCAPING IMPROVEMENTS (For subdivision specific condition of approval, or PUD)
EA = $ - $ _
EA = $ - $ _
EA = $ - $ _
EA = $ - $ _
EA = $ - $ _
** - Section 3 is not subject to defect warranty requirements Section 3 Su btotal = $ 332’170_00 $ 332’170_00
AS-BUILT PLANS (Public Improvements inc. Permanent WQCV BMPs) LS $ 5,000.00 = $ 5,000.00 $ 5,000.00
POND/BMP CERTIFICATION (inc. elevations and volume calculations) LS $ 5,000.00 = $ 5,000.00 $ 5,000.00
Total Construction Financial Assurance $ 1,355,723.15

(Sum of all section subtotals plus as-builts and pond/BMP certification)

Total Remaining Construction Financial Assurance (with Pre-Plat Construction) $ 1,355,723.15
(Sum of all section totals less credit for items complete plus as-builts and pond/BMP certification)

Total Defect Warranty Financial Assurance $ 188,718.20
(20% of all items identified as (*). To be collateralized at time of preliminary acceptance)

Approvals

| hereby certify that this is an accurate and complete estimate of costs for the work as shown on the Grading and Erosion Control Plan and Construction Drawings associated with the Project.

Engineer  (P.E. Seal Required)
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Laura Besler
Callout
Include private storm drain improvements being installed (excluding pond).

Laura Besler
Callout
Include gate valves

Laura Besler
Callout
1188 LF

Laura Besler
Callout
Include 12" PVC Water Main Pipe

Laura Besler
Callout
Include roadway improvements being installed installed for private drives in this section.

corbin.gomez
Text Box
KH Response: 
Linework in model confirms 1147 LF 

corbin.gomez
Text Box
KH Response: 
Gate valves added

corbin.gomez
Text Box
KH Response: 
12" PVC only included within Frontside Dr. to be designed by Matrix

corbin.gomez
Text Box
KH Response: 
Private drive improvements added to spreadsheet

corbin.gomez
Text Box
KH Response: 
Private storm drain improvements added to spreadsheet


