2026 Financial Assurance Estimate Form
(with pre-plat construction)

Updated: 2/2026

PROJECT INFORMATION
Project N. The C at Falcon Field Filing No. 1 DATE: 8/15/2026 PCD File No. SF2435
Unit (with Pre-Plat Construction)
Description Quantity Units Cost Total % Ci R i
SECTION 1 - GRADING AND EROSION CONTROL (Construction and Per BMPs)
Earthwork
less than 5,000; $8,000 min CY $ 7.50 = $ - $ -
5,001-20,000; $30,000 min CcY $ 6.50 = $ - $ -
20,001-50,000; $100,000 min CcY $ 4.50 = $ - $ -
50,001-200,000; $175,000 min 200000. CcY $ 3.00 = $ 600,000.00 $ 600,000.00
greater than 200,000; $500,000 min CY $ 2.50 = $ - $ -
Erosion Control Blanket SY $ 6.00 = $ - $ -
Seeding (inc. noxious weed mgmnt.) & Mulching 57. AC $ 2,037.00 = $ 116,109.00 $ 116,109.00
Permanent Pond/BMP A (provide engineer's estimate) i EA $ 78,436.00 = $ 78,436.00 $ 78,436.00
Permanent Pond/BMP B (provide engineer's estimate) i EA $ 89,811.00 = $ 89,811.00 $ 89,811.00
Permanent Pond/BMP C (provide engineer's estimate) i EA $ 77,531.00 $ 77,531.00 $ 77,531.00
[insert items not listed but part of construction plans] $ - $ -
Concrete Washout Basin i EA $ 1,790.00 = $ 1,790.00 $ 1,790.00
Inlet Protection 10. EA $ 322.00 = $ 3,220.00 $ 3,220.00
Rock Check Dam EA $ 908.00 = $ - $ -
Safety Fence 7000. LF $ 5.00 = $ 35,000.00 $ 35,000.00
Sediment Basin 5 EA $ 3,483.00 = $ 17,415.00 $ 17,415.00
Sediment Trap EA $ 877.00 = $ - $ -
Silt Fence 9500. LF $ 3.00 = $ 28,500.00 $ 28,500.00
Slope Drain LF $ 30.00 = $ - $ -
Straw Bale EA $ 56.00 = $ - $ -
Straw Wattle/Rock Sock LF $ 11.00 = $ - $ -
Surface Roughening 57, AC $ 507.00 = $ 28,899.00 $ 28,899.00
Vehicle Tracking Control i EA $ 3,840.00 = $ 3,840.00 $ 3,840.00
Diversion Swale(s) i, LS $ 5,000.00 = $ 5,000.00 $ 5,000.00
= $ - $ -
[insert items not listed but part of construction plans] = $ - $ -
MAINTENANCE (35% of Construction BMPs) = $ 42,655.90 $ 42,655.90
* - Subject to defect warranty financial assurance. A minimum of 20% shall
be retained until final acceptance (MAXIMUM OF 80% COMPLETE Section 1 Subtotal = $ 1,128,206.90 $ 1,128,206.90
ALLOWED)
SECTION 2 - PUBLIC IMPROVEMENTS *
ROADWAY IMPROVEMENTS
Construction Traffic Control 1. LS = $ - $ -
Aggregate Base Course (135 Ibs/cf) Tons $ 42.00 = $ - $ -
Aggregate Base Course (135 Ibs/cf) 3200. CcYy $ 81.00 = $ 259,200.00 $ 259,200.00
Asphalt Pavement (3" thick) Sy $ 22.00 = $ - $ -
Asphalt Pavement (4" thick) sy $ 31.00 = $ - $ -
Asphalt Pavement (6" thick) 19197. SY $ 47.00 = $ 902,259.00 $ 902,259.00
Asphalt Pavement (147 Ibs/cf) __" thick Tons $ 140.00 = $ - $ -
Raised Median, Paved 7848. SF $ 15.00 = $ 117,720.00 $ 117,720.00
Signs (regulatory/advisory/guide/street) 43. EA $ 293.00 = $ 12,599.00 $ 12,599.00
Epoxy Pavement Marking 750. SF $ 19.00 = $ 14,250.00 $ 14,250.00
Thermoplastic Pavement Marking SF $ 29.00 = $ - $ -
Barricade - Type 3 EA $ 380.00 = $ - $ -
Delineator - Type | EA $ 38.00 = $ - $ -
Curb and Gutter, Type A (6" Vertical) 10583. LF $ 49.00 = $ 518,567.00 $ 518,567.00
Curb and Gutter, Type B (Median) LF $ 50.00 = $ - $ -
Curb and Gutter, Type C ~ (Ramp) LF $ 51.00 = $ - $ -
4" Sidewalk (common areas only) sy $ 69.00 = $ - $ -
5" Sidewalk 4705. sy $ 85.00 = $ 399,925.00 $ 399,925.00
6" Sidewalk SY $ 113.00 = $ - $ -
8" Sidewalk SY $ 141.00 = $ - $ -
Pedestrian Ramp 40. EA $ 1,961.00 = $ 78,440.00 $ 78,440.00
Cross Pan, local (8" thick, 6' wide to include return) LF $ 87.00 = $ - $ -
Cross Pan, collector (9" thick, 8' wide to include return) 120. LF $ 131.00 = $ 15,720.00 $ 15,720.00
Curb Opening with Drainage Chase EA $ 2,341.00 = $ - $ -
Guardrail Type 3 (W-Beam) LF $ 87.00 = $ - $ -
Guardrail Type 7 (Concrete) LF $ 104.00 = $ - $ -
Guardrail End Anchorage EA $ 2,485.00 = $ - $ -
Guardrail Impact Attenuator EA $ 22,568.00 = $ - $ -
Sound Barrier Fence (CMU block, 6' high) LF $ 113.00 = $ - $ -
Sound Barrier Fence (panels, 6' high) LF $ 115.00 = $ - $ -
Electrical Conduit, Size = LF $ 33.00 = $ - $ -
Traffic Signal, (provide engineer's estimate) EA = $ - $ -
Survey Monumentation 1. EA $ 638.00 = $ 638.00 $ 638.00
$ $
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PROJECT INFORMATION

Project N The Ci at Falcon Field Filing No. 1 DATE: PCD File No. SF2435
Unit (with Pre-Plat Construction)
Description Quantity Units Cost Total % Ci R i
$ - $ -
$ - $ -

[insert items not listed but part of construction plans] $ - $ -

STORM DRAIN IMPROVEMENTS
Concrete Box Culvert (M Standard), Size (8 W x4 H ) 753. LF $ 1,760.00 $ 1,325,280.00 $ 1,325,280.00
18" Reinforced Concrete Pipe 69. LF $ 111.00 $ 7,659.00 $ 7,659.00
24" Reinforced Concrete Pipe 58. LF $ 161.00 $ 9,338.00 $ 9,338.00
30" Reinforced Concrete Pipe LF $ 167.00 $ - $ -
36" Reinforced Concrete Pipe 460. LF $ 191.00 $ 87,860.00 $ 87,860.00
42" Reinforced Concrete Pipe LF $ 275.00 $ - $ -
48" Reinforced Concrete Pipe LF $ 349.00 $ - $ -
54" Reinforced Concrete Pipe LF $ 465.00 $ - $ -
60" Reinforced Concrete Pipe LF $ 476.00 $ - $ -
66" Reinforced Concrete Pipe LF $ 550.00 $ - $ -
72" Reinforced Concrete Pipe LF $ 616.00 $ - $ -
18" Corrugated Steel Pipe LF $ 136.00 $ - $ -
24" Corrugated Steel Pipe LF $ 229.00 $ - $ -
30" Corrugated Steel Pipe LF $ 244.00 $ - $ -
36" Corrugated Steel Pipe LF $ 244.00 $ - $ -
42" Corrugated Steel Pipe LF $ 226.00 $ - $ -
48" Corrugated Steel Pipe LF $ 465.00 $ - $ -
54" Corrugated Steel Pipe LF $ 459.00 $ - $ -
60" Corrugated Steel Pipe LF $ 501.00 $ - $ -
66" Corrugated Steel Pipe LF $ 580.00 $ - $ -
72" Corrugated Steel Pipe LF $ 654.00 $ - $ -
78" Corrugated Steel Pipe LF $ 728.00 $ - $ -
84" Corrugated Steel Pipe LF $ 901.00 $ - $ -
Flared End Section (FES) RCP  Size = 18
(unit cost = 6x pipe unit cost) EA $ 1,012.50 $ - $ -
Flared End Section (FES) CSP  Size =
(unit cost = 6x pipe unit cost) 24 EA $ 1,147.50 $ - $ -
Flared End Section (FES) CSP  Size =
(unit cost = 6x pipe unit cost) 36 EA $ 2,025.00 $ B $ B
[insert items not listed but part of construction plans] $ - $ -
End Treatment- Headwall i EA $ 10,000.00 $ 10,000.00 $ 10,000.00
End Treatment- Wingwall EA $ - $ -
End Treatment - Cutoff Wall 17 i EA $ 2,500.00 $ 2,500.00 $ 2,500.00
Curb Inlet (Type R) L=5'", Depth < &' 5. EA $ 8,814.00 $ 44,070.00 $ 44,070.00
Curb Inlet (Type R) L= 5' 5'< Depth < 10' EA $ 10,835.00 $ - $ -
Curb Inlet (Type R) L 10' < Depth < 15' EA $ 12,206.00 $ - $ -
Curb Inlet (Type R) L = 10‘ Depth < 5' 1. EA $ 11,438.00 $ 11,438.00 $ 11,438.00
Curb Inlet (Type R) L =10', 5'< Depth < 10' EA $ 12,689.00 $ - $ -
Curb Inlet (Type R) L =10',  10' < Depth < 15' EA $ 16,174.00 $ - $ -
Curb Inlet (Type R) L =15', Depth < 5' EA $ 14,452.00 $ - $ -
Curb Inlet (Type R) L =15', 5'< Depth < 10' EA $ 17,237.00 $ - $ -
Curb Inlet (Type R) L =15',  10' < Depth < 15' EA $ 21,610.00 $ - $ -
Curb Inlet (Type R) L =20', Depth < 5' EA $ 16,499.00 $ - $ -
Curb Inlet (Type R) L =20', 5'< Depth < 10' EA $ 20,012.00 $ - $ -
Grated Inlet (Type C), Depth < 5' EA $ 8,156.00 $ - $ -
Grated Inlet (Type D), Depth < 5' EA $ 11,435.00 $ - $ -
Storm Sewer Manhole, Box Base 4. EA $ 18,950.00 $ 75,800.00 $ 75,800.00
Storm Sewer Manhole, Slab Base 4. EA $ 9,314.00 $ 37,256.00 $ 37,256.00
Geotextile (Erosion Control) 50. sy $ 6.00 $ 300.00 $ 300.00
Rip Rap, d50 size from 6" to 24" 500. Tons $ 102.00 $ 51,000.00 $ 51,000.00
Rip Rap, Grouted Tons $ 136.00 $ - $ -
Drainage Channel Construction, Size (W x H ) 321. LF S 25.00 $ 8,025.00 $ 8,025.00
Drainage Channel Lining, Concrete CcYy $ 815.00 $ - $ -
Drainage Channel Lining, Rip Rap 200. CcY $ 234.00 $ 46,800.00 $ 46,800.00
Drainage Channel Lining, Grass i AC $ 2,100.00 $ 1,050.00 $ 1,050.00
Permanent Drainage Channel Lining or Roadside Ditch TRM sY $ 13.00 $ - $ -
Culvert Junctlon Box 1. LS $ 92,000.00 $ 92,000.00 $ 92,000.00
LOMR 1. LS $ 5,000.00 $ 5,000.00 $ 5,000.00

* - Subject to defect warranty financial assurance. A minimum of 20% shall
be retained until final acceptance (MAXIMUM OF 80% COMPLETE
ALLOWED)

Section 2 Subtotal

$ 4,134,694.00

$ 4,134,694.00
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PROJECT INFORMATION

Project Name: The Commons at Falcon Field Filing No. 1 DATE: 8/15/2026 PCD File No. SF2435
Unit (with Pre-Plat Construction)
Description Quantity Units Cost Total % Ci R ini

SECTION 3 - COMMON DEVELOPMENT IMPROVEMENTS (Private or District and NOT Maintained by E’C)**

ROADWAY IMPROVEMENTS

Natural Gas (CSU) 3000. LF $ 25.00 = $ 75,000.00 $ 75,000.00
Electric (MVEA) i, EA $ 250,000.00 = $ 250,000.00 $ 250,000.00
Phone/Comm i, EA $ 50,000.00 = $ 50,000.00 $ 50,000.00
= $ - $ -
= $ - $ -
= $ - $ -
STORM DRAIN IMPROVEMENTS (Exception: Permanent Pond/BMP shall be itemized under Section 1)
18"RCP 542. LF $ 111.00 = $ 60,162.00 $ 60,162.00
24" RCP 769. LF $ 161.00 = $ 123,809.00 $ 123,809.00
36" RCP 1183. LF $ 191.00 = $ 225,953.00 $ 225,953.00
18" FES 3 EA $ 1,012.00 $ 3,036.00 $ 3,036.00
24" FES 5 EA $ 1,047.00 $ 5,235.00 $ 5,235.00
30" FES 1 EA $ 1,850.00 $ 1,850.00 $ 1,850.00
5' Curb inlet (Type R) 4 EA $ 8,814.00 $ 35,256.00 $ 35,256.00
Storm sewer manhole (slab base) 13. EA $ 9,314.00 = $ 121,082.00 $ 121,082.00
WATER SYSTEM IMPROVEMENTS
Water Main Pipe (PVC), Size 8" 6755. LF $ 90.00 = $ 607,950.00 $ 607,950.00
Water Main Pipe (Ductile Iron), Size 8" LF $ 105.00 = $ - $ -
Gate Valves, 8" 5, EA $ 2,599.00 = $ 142,945.00 $ 142,945.00
Fire Hydrant Assembly, w/ all valves 15. EA $ 9,228.00 = $ 138,420.00 $ 138,420.00
Water Service Line Installation, inc. tap and valves 8. EA $ 1,852.00 = $ 14,816.00 $ 14,816.00
Fire Cistern Installation, complete EA = $ - $ -
Bore Across Highway 24 100. LF $ 250.00 = $ 25,000.00 $ 25,000.00
[insert items not listed but part of construction plans] = $ - $ -
SANITARY SEWER IMPROVEMENTS
Sewer Main Pipe (PVC), Size 8" 4681. LF $ 90.00 = $ 421,290.00 $ 421,290.00
Sanitary Sewer Manhole, Depth < 15 feet 22. EA $ 6,136.00 = $ 134,992.00 $ 134,992.00
Sanitary Service Line Installation, complete 8. EA $ 1,962.00 = $ 15,696.00 $ 15,696.00
Sanitary Sewer Lift Station, complete EA = $ - $ -
6" Underdrain 4028. LF $ 45.00 = $ 181,260.00 $ 181,260.00
[insert items not listed but part of construction plans] = $ - $ -
LANDSCAPING IMPROVEMENTS (For subdivision specific condition of approval, or PUD)
ROW and open space landscaping i, LS $ 40,000.00 = $ 40,000.00 $ 40,000.00
Roundabout landscaping 1. LS $ 60,000.00 = $ 60,000.00 $ 60,000.00
Trees il, LS $ 50,000.00 = $ 50,000.00 $ 50,000.00
EA = $ - $ -
EA = $ - $ -
** - Section 3 is not subject to defect warranty requirements Section 3 Subtotal = $ 2,783,752.00 $ 2,783,752.00
AS-BUILT PLANS (Public Improvements inc. Permanent WQCV BMPs) LS $ 20,000.00 = $ 20,000.00 $ 20,000.00
POND/BMP CERTIFICATION (inc. elevations and volume calculations) LS $ 10,000.00 = $ 10,000.00 $ 10,000.00

Total Construction Financial Assurance $ 8,076,652.90

(Sum of all section subtotals plus as-builts and pond/BMP certification)

Total Remaining Construction Financial Assurance (with Pre-Plat Construction) ¢ 8,076,652.90

(Sum of all section totals less credit for items complete plus as-builts and pond/BMP certification)

Total Defect Warranty Financial Assurance_¢$  1,019,316.20

(20% of all items identified as (*). To be collateralized at time of preliminary acceptance)

Approvals

I hereby certify that this is an accurate and complete estimate of £¢ a4/5{19)n on the Grading and Erosion Control Plan and Construction Drawings associated with the Project.

Engineer  (P.E. Seal Required)

e

Approved by Owner / Applicant Date

Approved by El Paso County Engineer / ECM Administrator Date
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Kate Varnum
Text Box
10-9-26




