
Project Name Fee Type
Total Fee from                     

Final Drainage Report
Total Collateral from                                                 

Financial Assurance Estimate
Remaining Fee Offsets

Construction Costs Spent To-Date on 
Collateral Improvements

Remaining Credit

1,270,481.00$                                                        489,284.78$                                            
(Channel Improvements) $264,407.00 -$                                                          
(Rip Rap Improvements) $635,264.00 -$                                                          

(Pond WU) $370,810.00 489,284.78$                                            
Bridge Fee 95,418.05$                           480,000.00$                                                           384,581.95$                     NO

Drainage Fee 182,701.05$                        264,242.50$                                                           81,541.45$                       NO
Bridge Fee 25,097.40$                           -$                                                                          (25,097.40)$                      NO

Drainage Fee 306,096.00$                        -$                                                                          (306,096.00)$                    NO
Bridge Fee 42,048.00$                           -$                                                                          (42,048.00)$                      NO

Drainage Fee 228,072.15$                        428,401.60$                                                           200,329.46$                     
Bridge Fee 31,332.60$                           -$                                                                          (31,332.60)$                      

Drainage Fee 119,542.56$                        368,245.59$                                                           248,703.03$                     
Bridge Fee 16,422.78$                           -$                                                                          (16,422.78)$                      

Drainage Fee -$                                       435,852.55$                                                           435,852.55$                     NO
Bridge Fee -$                                       

Drainage Fee -$                                       488,956.45$                                                           488,956.45$                     NO
Bridge Fee -$                                       

Drainage Fee -$                                       428,401.60$                                                           NO
Bridge Fee -$                                       

Drainage Fee -$                                       148,518.33$                                                           NO
Bridge Fee -$                                       

Drainage Fee -$                                       219,727.26$                                                           NO
Bridge Fee -$                                       

Drainage Fee 1,531,047.65$                    4,052,826.88$                                                       1,725,132.04$                489,284.78$                                           (205,351.12)$                  
Bridge Fee 210,318.82$                       480,000.00$                                                          269,681.18$                    -$                                                          -$                                   

Collateral & Credit Summary - Bent Grass Development
Last Revised: Wednesday, July 27

FM at BG Drainage Channel 
Property 4 (CDR-21-014)

Falcon Meadows at Bent Grass 
Filing No. 1 (SF-21-020)

Falcon Meadows at Bent Grass 
Filing No. 2 (SF-21-034)

Collateral & Fee Offsets from Financial Assurance Estimate

FM at BG Drainage Channel 
Property 1 (CDR-21-014)

FM at BG Drainage Channel 
Property 2 (CDR-21-014)

Drainage Fee 694,635.90$                        575,845.10$                     (205,351.12)$                    NO

Bent Grass Residential                                                 
Filing No. 2 (SF-19-014)

Collateral & Credit from Actual Construction Costs
Construction 
Complete?

Total:

FM at BG Drainage Channel 
Property 3 (CDR-21-014)

Falcon Meadows at Bent Grass 
Filing No. 3 (SF-22-016)

Falcon Meadows at Bent Grass 
Filing No. 4 (SF-XX-XXX)

FM at BG Drainage Channel 
Property 5 (CDR-21-014)


